

ENGINEERING CHANGE NOTICE

Date: 01.07.16			ECN #: 373		
Project No.: P201	Created By: #	Checked By: CP			
Project Name: CROSSTUBES	Approved By: # (proj. manager)	Approved By: # (management if req'd)	N/A		
Description of Change:					
RELEASE D212-664-241 REV. A3 D206-667-141 REV. A2 D206-667-143 REV. A2 D206-667-241 REV. A2 D206-667-243 REV. A2		DOSB-676-141 REV. A2 DOSB-676-241 REV. A2			
Notification/Acceptance	Affected		Authorization		
QA	✓		DWGS UPDATED TO REFLECT "AS MANUFACTURED" PARTS.		
Production	N/A				
Planning	N/A				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓	✓	DS	01.07.16	01.07.16 ✓
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Notes:					
<ul style="list-style-type: none"> - QA SHOULD UPDATE QA DWG BINDER AND LAMINATED COPIES OF THESE DRAWINGS THAT ARE ON THE SHOP FLOOR ASAP. - RF HAS ALREADY UPDATED PROGRAM FOR D212-664-241 - NO OTHER PROGRAMS NEED TO BE UPDATED. - REASON FOR DWG UPDATES: D212-664-241 → DEVELOPED LENGTH INCREASED FOR BETTER FIT IN DRILL JIG 					
ALL D206-667 / DOSB-676 → CHANGED DIM TO FIRST HOLE TO MATCH MANUFACTURED PARTS.					